

ANDREW M. CUOMO Governor

MARIE THERESE DOMINGUEZ Commissioner

MEMORANDUM

TO:

FROM:	M. Gioia, Region 8 Local Projects Unit
SUBJECT:	REQUEST FOR NO-COST TIME EXTENSION OF LOCAL/MISCELLANOUS CONTRACT PIN 8780.41, NYSDOT OSC # D032540 CROTON-ON-HUDSON PARKING FACILITY PEDESTRIAN AND BICYCLE ENAHNCEMENTS
7 18	VILLAGE OF CROTON-ON-HUDSON, WESTCHESTER COUNTY
DATE:	
This no-cost time extension will amend the above noted contract between NYSDOT and Village of Croton-on-Hudson with its office at: Stanley H. Kellerhouse Municipal Building, 1 Van Wyck Street, Croton-on-Hudson, Westchester County, New York	
Original Contract Period From: 05/28/2010 To: 04/30/2015 Current Completion Date: 03/30/2020 Requested Extended Contract Completion Date: 12/31/2022 If applicable, Current Federal-Aid Authorization Period From: MM/DD/YYYY to MM/DD/YYYY	
Reason (s) for extension: Project has been granted construction authorization, was rebid in November 2019, and is currently pending award. Extension is being requested to cover reimbursement of construction phase expenditures beyond current completion date.	
AGREED to by	the Responsible Local Official: Municipality/Sponsor Date
STATE OF NEV	W YORK))ss.: VESTCHESTER)
On this	day of to me known, who, being by me duly sworn did depose and
say that he/s	she resides at; that he/she is the of the Municipal/Sponsor Corporation described in and which
executed the ab	pove instrument; that it was executed by order of the of said
Municipal/Sponsor Corporation; and that he/she signed his/her name thereto by like order.	
	Notary Public
Recommended	by: Date
Approved by:	NYSDOT Office of Contract Management Date

R. Kitchen, Contract Management Bureau, 1st Floor, Suite 1CM