PROJECT STATUS UPDATE: 2022 CROTON HYDRILLA CONTROL PROJECT

REPORT DATE: 06/24/22 Croton Hydrilla Control Webpage: https://www.dec.ny.gov/animals/106386.html

This is the 6th year of Croton River hydrilla treatment based on DEC's adaptive management plan. Control of the invasive aquatic plant *Hydrilla verticillata* has been highly successful since treatment began in 2017. Multiple years of treatment are required for this plant species because a robust tuber bank was established prior to treatment. The 2022 treatment again involves the injection of the aquatic herbicide fluridone (Sonar Genesis®) into the river just below the New Croton Dam (NCD) and at Black Rock Park (BRP) with a target concentration of 2.0-4.0 parts per billion (ppb) for 90 days. Drinking water sample reports are posted on this DEC webpage: https://www.dec.ny.gov/animals/110624.html

Tasks Completed – 2022 Field Season

- Units inspected (DEC ISCS, SePRO, SŌLitude): 6/14, 6/17, 6/21, 6/22, 6/24
- Injection unit tanks filled by SŌLitude certified applicator: 6/17, 6/24
- Treatment restored (following high flow event) 6/14, stable & operational

Drinking Water Fluridone Concentration Results (Phoenix Labs)		
Date Collected	Sample Status	Listed As
6/8	Non Detect	Not Detected
6/9	Non Detect	Not Detected
6/10	Non Detect	Not Detected
6/14	Non Detect	Not Detected
6/16	Non Detect	Not Detected
6/21	Still At Lab	-
6/23	Still At Lab	-

Upcoming Tasks – 2022 Field Season

• Field Surveys: snorkel surveys scheduled with DEC ISCS, SePRO, & LHPRISM Aquatic Strike Force / underwater camera surveys begin end of June.