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Harmon Area Water Main Replacement Project Update

For the Village Board Meeting of July 11, 2005

Pipeline installation for the project began on June 28, 2005 on the corner of Oneida and Elmore. The contractor, Bilotta Construction set up the staging area on the Historic Hudson Valley property at the south end of Hastings Ave. At the staging area the contractor has installed temporary orange fencing and gravel from the entrance road. He is presently storing piping and equipment and providing parking for employees there.

Road saw cutting work on Oneida and Benedict Blvd. is also complete.

Since June 28th the contractor has installed @1400 feet of 10 inch ductile iron cement lined water main as called for in the specifications. Due to sandy soil with no rock, and accurate mark-outs of existing utilities by the Croton Water Department and Con Edison, the work has gone smoothly with the contractor able to exceed his estimated 150 foot per day pipe installation rate. The contractor has installed new main along Oneida from Elmore almost to South Riverside, he has also installed temporary pavement in this area. Commencing today he will begin to install the 8 inch  piping commencing at each intersection on Oneida, commencing at Whelan and working down to South Riverside by the end of this week, July 15, 2005. This intersection piping installation will extend about 20 to 50 feet into Whelan, Penfield, Hastings and Young, and will include the installation of  isolation valves.

It is anticipated that in the following weeks he will move to Benedict Blvd and commence with 10 inch pipe installation on that street. After Benedict is complete, he will begin intersection work and than finish the side streets. We will keep you advised on the village web site as to any changes in plans.

The contractor will return to each street at a later date to install the individual house service lines  to the curb line, make the interconnections with the existing system and finally when all excavation work is complete, install the final road cover.

The existing water system is being kept in service during this process. New hydrants installed on the new mains are unusable until the new main is put into service and therefore will be bagged. The fire and police departments will be notified. The older existing hydrants will remain in service until the new mains are tested, approved, and put in service. We believe that this sequencing will minimize water system shutoffs for consumers.



We want to remind homeowners in the area that you should take the opportunity to have old water and sewer service lines replaced before roads are resurfaced. We strongly recommend that you get a few prices from reputable contractors and have the chosen contractor coordinate the work with the Village staff and Bilotta Construction.

Many homes still have galvanized water services and orangeburg pipe sewer lines that should be replaced. Those living on Oneida should consider starting any sewer work as soon as possible now that the water main is installed. Please have your contractor contact us.
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Oneida Ave.  Fittings for 8 inch mains on side streets .
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Placing the new main under a gas line on Oneida Ave.
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